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7.0 Attachment 7 Schedule

Based on the selection process schedule, the project awards will be announced
between November 2012 and March 2013. Assuming 30 days to sign the grant
contracts, obtain permits, and mobilize subcontractors, field activities can be
initiated by May 1, 2013. Task 1 through 8 will be completed according to the
following schedule:

e Task 1 - May 2013 through September 2014

e Task 2 — June 2013 through June 2013

e Task 3 — July 2013 through July 2013

e Task 4 — July 2013 through June 2014

e Task 5 — May 2013 through June 2013

e Task 6 — June 2013 through August 2013

e Task 7 — October 2013 through August 2014

e Task 8 — May 2013 through September 2014

A detailed schedule is presented on the Gantt chart
(Att7_LGA12_MAGPI_SCHED_20f2).

AMEC Environment & Infrastructure
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